

ORDINANCE NO.

**APPROPRIATING \$42,000 FROM THE CAPITAL IMPROVEMENT
FUND FOR BUNDT PARK COURTS RECONSTRUCTION BY THE
TOWNSHIP OF CLINTON, IN THE COUNTY OF HUNTERDON,
NEW JERSEY**

BE IT ORDAINED BY THE MAYOR AND COUNCIL OF THE TOWNSHIP OF CLINTON,
IN THE COUNTY OF HUNTERDON, NEW JERSEY AS FOLLOWS:

Section 1. \$42,000 is hereby appropriated from the Capital Improvement Fund of the Township of Clinton, in the County of Hunterdon, New Jersey (the "Township") for the following improvements including all related costs and expenditures incidental thereto:

Bundt Park Courts Improvements	\$42,000.00
--------------------------------	-------------

Section 2. The Township hereby certifies that it has adopted a capital budget or a temporary capital budget, as applicable. The capital or temporary capital budget of the Township is hereby amended to conform with the provisions of this ordinance to the extent of any inconsistency herewith. To the extent that the purposes authorized herein are inconsistent with the adopted capital or temporary capital budget, a revised capital or temporary capital budget has been filed with the Division of Local Government Services.

Section 3. This ordinance shall take effect after final adoption and publication and otherwise as provided by law

ATTEST:

Carla Conner, Township Clerk

Brian Mullay, Mayor

Introduced:

Adopted:

Contract Change Order Proposal

 Date: July 2, 2021
Change Order # 1
From: FieldTurf USA, Inc.
7445 Côte-de-Liesse Road Suite 200
Montreal Quebec H4T 1G2
Phone: 800-724-2969 Fax: 514-340-9374
To: Clinton Township
1225 Rt 31s
Lenbanon, NJ 08833
Project: Bundt Park Courts
Game Improvements

Contact: Tom Silvia, Recreation Director
Phone: 973-945-4069
Fax:
Email: tsilvia@clintontwpnj.com

Original Contract:	\$	305,000.00	
Previous Change Orders:	\$	-	
Current Change Order:	\$	41,360.00	
Revised Contract Total:	\$	346,360.00	

SCOPE:
A. Soil Cement Stabilization

1. Cut existing stone base 12" deep and mix with 6% cement.
2. Laser grade and compact material.

1. Prevailing wages are included. We are a non-union firm.
2. One mobilization is included and assumes all work to be completed in a single phase.
3. Price does not include QC testing, permits, as-builts or traffic control/protection.
4. All work to be performed during regular business hours, Monday-Friday, 7:00AM to 4:00PM, and between April 15th and December 1st. Winter pricing surcharge not included.

Description		Price
See Scope Above	\$	41,360.00

Notes/Exclusions:

Quote is valid for thirty (30) calendar days
 The Contract Time will be increased by 0 days.

It is mutually agreed that for the above-referenced changes to take place, the original contract price will be adjusted by the above-referenced amount, which will become payable in accordance with the same terms and conditions as in the original contract or purchase order:

\$ 41,360.00

If all the terms of this change order are acceptable please have an authorized representative sign the bottom of this document and return it to FieldTurf's Montreal office, or as otherwise provided in the contract documents. FieldTurf will, in turn, provide a fully executed copy for your records. Once this document is fully executed, it will be considered a revision/modification to the original contract or purchase order.

FieldTurf USA, Inc.

 Authorized Representative

 Date

Owner/General Contractor


 Authorized Representative

 Date

7/6/21